

--	--	--	--	--	--	--	--	--	--

GNIOT Institute of Management Studies – PGDM (Batch 2020-22)
(TRIMESTER – V) END TERM EXAMINATION, JANUARY - 2022
PROJECT MANAGEMENT AND EVALUATION

[Time: 2 Hours 30 Minutes]

[Maximum Marks: 100]

INSTRUCTIONS:

- (i) There are **THREE** sections in this question paper.
(ii) Attempt questions from each section as per the directions.
(iii) Make suitable assumptions wherever necessary.

SECTION-A**(Short Answer Type Questions, do not exceed 100 words)****Q.1. Attempt all parts of the following:****(10×3=30)**

- (a) What are the characteristics of Projects?
(b) Using the CDEF model explain how risk and value changes with life of the project.
(c) Differentiate between deterministic and probabilistic time.
(d) How can ideas for projects be screened?
(e) What are some of the sources of ideas for new projects?
(f) What are the traits of Project Managers.
(g) What are some of the inputs into a project scope statement
(h) Write a short note on the triple constraints of Projects.
(i) What are some of the advantages of making a Project Charter
(j) Explain the concept of Earned Value Analysis

SECTION-B**(Long Answer Type Questions)****Attempt all questions of the following:****(4×10=40)****Q.2. (a)** The college wants to conduct a seminar in 3 months. Construct a WBS for the same.**OR****(b)** Big Bazaar wants to implement a project which will use robots in the place of human tellers. Construct a project charter for this project.**Q.3.** Please consider the following Project data:

Year	Net Cash Flow (Rs)
1	250000
2	275000
3	325000

If the initial cost of the project is Rs 600,000 and the opportunity cost of capital is 6% then please answer the following questions:

(a) The NPV and Payback of the project**OR****(b)** An approximate IRR of the project

Q.4. Consider the following network:

Activity	Optimistic Time (days)	Most Likely Time (days)	Pessimistic Time (days)
A	6.5	7.5	14.5
B	8.5	10.5	12.5
C	2.5	3.5	4.5
D	6.5	7.5	8.5
E	5.5	5.5	9.5
F	5.5	7.5	9.5
G	4.5	6.5	8.5
H	2.5	3.5	3.5

(a) What is the expected time of each activity.

OR

(b) What is the Variance of each activity?

Q.5. (a). A project is at month 5 and has an actual cost of \$34000 and a planned cost of Rs 42000. The Value completed is Rs 39000 Compute the cost and schedule variance and comment on the performance of the project

OR

(b) A project is 5 days behind its schedule at day 65. It had a planned cost of Rs 735000 for this point of time and the actual cost is Rs 550000. Estimate the cost and schedule variances and comment on project performance.

SECTION-C
(Case study / Numerical Question)

(2×15=30)

A building contractor has initiated work to develop a residential society. The activity, description and estimated durations of the project are as follows:

Activity	Description	Predecessor	Time (weeks)
A	Excavate	None	4
B	Erect Building	A	5
C	Install genset	A	4
D	Install tank	A	3
E	Install Equipment	B	5
F	Connect Power	B,C,D	4
G	Paint	B	2
H	Inspect facility	E,F	3

Attempt both parts:

6 (a). Construct an AON diagram of the network.

6 (b) Construct a table and show the ES, EF, LS and LF of each of the activities. Highlight the critical activities and the duration of the project. (10 + 20)