

GNIOT Institute of Management Studies – PGDM (Batch 2022-24)
(TRIMESTER –V) END TERM EXAMINATION, JANUARY-2024
Project Management & Evaluation

[Time: 2 Hours 30 Minutes]

[Maximum Marks: 70]

Following are the course outcomes of the subject: - **Project Management & Evaluation**

CO	Course Outcome (CO)
CO1	Understanding and applying project management terminologies and concepts to real world situations
CO2	Learn the contemporary Project Management tools for managing projects end-to-end.
CO3	Gaining the skills for changing Project scope & strengthen behavioural & leadership capabilities.

(Note- Faculty can add the more CO's as per their subject.)

SECTION-A

Attempt all parts of the following: (Short Answer Type Questions, do not exceed 200 words)

Q.1	Marks	CO
A	4	CO – 1
B	4	CO – 1
C	4	CO – 1
D	4	CO – 1
E	4	CO – 1

SECTION-B

Attempt any 3 questions out of the following: (Long Answer Type Questions)


Q. No	Marks	CO
2 (A)	8	CO – 2
2 (A)	8	CO – 2
2 (B)	8	CO – 2
2 (B)	8	CO – 2
3 (A)	8	CO – 3
3 (A)	8	CO – 3
3 (B)	8	CO – 2
3 (B)	8	CO – 2

SECTION-C

Attempt all parts of the following: (Caselet / Numerical)

Question	Marks	CO
4 (A)	9	CO – 3
4 (B)	9	CO – 3

■ Course Outcome Wise Marks Distribution



--	--	--	--	--	--	--	--	--	--

GNIOT Institute of Management Studies – PGDM (Batch 2022-24)
(TRIMESTER – V) END TERM EXAMINATION, JANUARY - 2024
Project Management & Evaluation

[Time: 2 Hours 30 Minutes]

[Maximum Marks: 70]

INSTRUCTIONS:

- (i) There are **THREE** sections in this question paper.
- (ii) Attempt questions from each section as per the directions.
- (iii) Make suitable assumptions wherever necessary.

SECTION-A

(Short Answer Type Questions, do not exceed 200 words)

Q.1. Attempt all parts of the following:

(5×4=20)

- (a) Outline the role and scope of a project manager in contemporary scenario. You may take an example to support your answer.
- (b) Discuss about generation and screening of Project Ideas.
- (c) Explain Project cash flow analysis.
- (d) Describe why Project Management is different from other forms of management.
- (e) State the importance of Time, money and quality in Project Management.

SECTION-B

(Long Answer Type Questions)

Q.2. Attempt all questions of the following

(4×8=32)

- (a) Explain with an example the project management process group activities with the help of an example of taking up the painting of your place of residence or your hostel building.

OR

- (a) Discuss in brief about the conflict in project management.
- (b) “A project is an allocation of capital and human resources to achieve time-specific objectives.” Elaborate.

OR

- (b) Examine how Risks and uncertainties are assessed in Project management.

Q.3.(a) In which circumstances, a project can be terminated? Justify your answers with the help of some real time examples.

OR

- (a) “The Feasibility study offers the project manager, a framework to assess the feasibility of a project against predefined parameters.” Discuss
- (b) Explain how the projects are planned, monitored and controlled in cycle process?

OR

- (b) “The 7s strategy was introduced to address the critical role of coordination, rather than structure, in organizational effectiveness.” Explain.

SECTION-C

A Project is composed of following activities whose time estimates are listed in the following table.

Activity	Time estimate (Weeks)
1 - 2	5
1 - 3	6
1 - 4	3
2 - 5	5
3 - 6	7
3 - 7	10
4 - 7	4
5 - 8	2
6 - 8	5
7 - 9	6
8 - 9	4

Q.4. Attempt all parts of the following:

(2×9=18)

4(a) Draw the network diagram, determine the project completion time for the project given above.

4(b) Also Calculate the float of each activity and determine the critical path.